
Southern Blvd. 
Reconstruction

Golf Course Road to NM 528
PW1625 (CN A301041)

August 23, 2018

PUBLIC INFORMATION MEETING
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Meeting Topics

• Introductions

• Project Overview

• Construction Schedule / Phasing

• Construction Information

• How to Stay Informed

• Open House (Staff Available to Answer Questions)
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INTRODUCTIONS: 
Project Team

Agencies:

• City of Rio Rancho

• New Mexico Department of Transportation

• Federal Highway Administration

• Sandoval County

Design/Construction Phase Services:

• Wilson & Company

Contractor:

• Albuquerque Asphalt
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INTRODUCTIONS

City of Rio Rancho
• Mayor Hull
• Councilors
• Keith Riesberg, City Manager
• Kelly Heath, Project Manager
• BJ Gottlieb, City Engineer / Interim Public Works Director
• Jamie Marrufo, Capital Improvements Section Manager

Wilson & Company
• Savina Garcia, Project Engineer

Albuquerque Asphalt
• Dan Fisher, Project Manager
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PROJECT OVERVIEW: 
Project Limits



PROJECT OVERVIEW: 
Improvements

• Roadway Reconstruction

• Intersection Improvements

• Access Management

• Sidewalk and Multi-use Trail 
Improvements

• Traffic Signals & ITS
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 Roadway Lighting

 Drainage Infrastructure

 Utility Modifications

 Signing & Striping

 Landscaping



PROJECT OVERVIEW: 
Typical Section
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• 15’ Raised Median
• 4 Driving Lanes
• 2 Bike Lanes

• 6’ Sidewalk
• 12’ Trail



PROJECT OVERVIEW:
Funding

• Actual Construction Cost = $14,633,641

• Funding Sources
• Federal Funding = $ 9,516,946
• City Funding = $ 4,085,935
• State Funding = $    680,760
• County Funding = $    350,000
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CONSTRUCTION SCHEDULE

• Construction based on a 365 calendar day schedule 
• This schedule may vary depending on things like the weather and 

unanticipated underground utilities.
• Delays will be managed as efficiently as possible

• September 2018 – September 2019

• Changes to schedule will be updated on the project website:  
www.rrnm.gov/southern
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Phase 1: DETOUR CONSTRUCTION
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• Sept 2018 – Oct 2018

• Traffic Split 

• Maintain accesses to businesses

• Sidewalk closures and pedestrian 
detours – Follow posted signage for access

• Primary Activities:
• MEDIAN REMOVAL
• DETOUR MEDIAN PAVING
• TEMPORARY SIGNALIZATION
• TRAFFIC SWAP – To Utilize Eastbound lanes 

and Median

EB Traffic

Construction 
Zone

WB Traffic

WB Traffic

EB Traffic



Phase 2: BUILD NORTH SIDE
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• Oct 2018 – March 2019
• Maintain accesses to businesses 
• At least 1 driveway will be open to business at all times
• The contractor will work closely with business owners and 

residents to address concerns about access

• Sidewalk closures and
pedestrian detours – Follow 
posted signage for access

• Trenching for storm drain and          water 
line installation

• Primary Activities:
• STORM DRAIN INSTALLATION
• WATER LINE INSTALLATION
• SEWER SERVICE CONNECTIONS
• SIDEWALK, LIGHTING, ITS CONSTRUCTION
• FUTURE WESTBOUND LANES CONSTRUCTION

WB Traffic

Continuous 
Left Turn

EB Traffic

Construction 
Zone



Phase 3: BUILD SOUTH SIDE
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• March 2019 – August 2019
• Maintain accesses to businesses - At least 1 

driveway will be open to business at all times
• The contractor will work closely with business               

owners and residents to address concerns about           
access

• Sidewalk and Multi-use Trail 
Closures and Pedestrian Detours –
Follow posted signage for access

• Trenching for water line installation
• Limited access to south side 

residential traffic
• Primary Activities:

• WATER LINE & SEWER INSTALLATION
• MULTI-USE TRAIL CONSTRUCTION
• FUTURE EASTBOUND LANES CONSTRUCTION

WB Traffic

Continuous 
Left Turn

EB Traffic

Construction 
Zone



Phase 4: BUILD MEDIAN
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• August 2019 – September 2019

• Traffic split 

• Maintain accesses to businesses –
Restricted Left Turn Lanes at Times

• Primary Activities:
• MEDIAN CONSTRUCTION
• LANDSCAPING
• SIGNING AND STRIPING

EB Traffic

WB Traffic

Construction 
Zone

EB Traffic

WB Traffic



Phase 5: FINAL STRIPING / 
SUBSTANTIAL COMPLETION
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• September 2019 

• PRIMARY ACTIVITIES:
• PERMANANT STRIPING
• SUBSTANTIAL COMPLETION INSPECTION
• COMPLETION OF PUNCH LIST



Construction Information 
• Work Hours

• Mondays through Fridays, some Weekend Work is 
Expected.

• 7:00 AM to 5:00 PM 
• Some Night work

• Access businesses
• Potential utility shut-offs - Affected 

businesses/residents will be notified in advance 
of any utility shut-offs
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Construction Information 
• Pedestrian and bicycle detours – Detours will be provided when access to 

pedestrian/bicycle paths are affected by construction activities

• Temporary bus stops – Signage will be placed at locations designated for temp. 
bus stops

• School bus routes 

• Emergency Services
• Coordination with Fire, Police and Dispatch

• Specific Business Needs
• Business Signage
• Maintenance of Access

• Specific Residential Needs
• Maintenance of Access
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Construction Information 
• Adjacent Major-Road Impacts

• NM 528
• Sara Road / Country Club Drive
• Golf Course Blvd
• Various adjacent alternate routes

• Signal Timing adjustments

• Shop on Southern (S.O.S)
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CONSTRUCTION SAFETY

TIP #1 Obey Signs

TIP #2 Slow down

TIP #3 Expect the Unexpected 

TIP #4 Stay alert 

TIP #5 Share the Road

TIP #6 Be Patient

TIP #7 Plan for extra travel time

TIP #8 Use Detours
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HOW TO STAY INFORMED

Website  www.rrnm.gov/southern

Social Media Facebook: @RioRanchoGov
Twitter: @RioRanchoNM

Email Kelly Heath, City Project Manager
kheath@rrnm.gov 

Phone Kelly Heath, City Project Manager
505-896-8242

24-hour construction hotline
Jacky Spencer 505-991-0211 
Heriberto Pena 505-991-2660

Sign-up for Stakeholder Emails 
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